From:	Ruschaupt, Chris @ Washington DC
To:	Joshua Hill; Terry Lamb Sr.; Carrie Anderson; "Tracey D. Dickens (tdickens@ucpmanagement.com)"; "Steve Braesch"; "Deborah Perry (dperry@ucpmanagement.com)"; Dulli, Kelly @ Washington DC; Thomas Gregory (thomas.gregory@perkinswill.com); lynn.goldfarb@perkinswill.com; "Danny Mapili - WPD-C (danny.mapili@gsa.gov)"; Danny Mapili (dcmapili@dm-consulting-group.com); Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov); Hallie Futterman - WPDAA (hallie.futterman@gsa.gov); Anton Porter
Cc:	"Clark, Michelle"; McDonald, Genelle (GMcDonald@balfourbeattyus.com)
Subject:	Budget Update 2-3-16
Date:	Wednesday, February 03, 2016 3:58:25 PM
Attachments:	FERC Phase 2 DID Budget Qualifications 01-28-2016.pdf FERC Concept Budget Alternates 1-28-2016.pdf FERC-Master Budget Update 2-3-16.xlsm

---

All,

Please see attached budget update and related documents for discussion at tomorrow's meeting. I have shortened the distribution list pending GSA and FERC review of the overall budget and the alternates still under consideration.

I am out of town this week but will be periodically checking emails if there are questions that arise.

Chris Ruschaupt, LEED® AP | Director
CBRE, Inc. | Mid-Atlantic Project Management
750 9th Street NW, Suite 900 | Washington, DC 20001
T 202 585 5656 | F 202 783 1723 | C571 221 9524
chris.ruschaupt@cbre.com | www.cbre.com/pm-dc

Please consider the environment before printing this email.

This email may contain information that is confidential or attorney-client privileged and may constitute inside information. The contents of this email are intended only for the recipient(s) listed above. If you are not the intended recipient, you are directed not to read, disclose, distribute or otherwise use this transmission. If you have received this email in error, please notify the sender immediately and delete the transmission. Delivery of this message is not intended to waive any applicable privileges.